
Anything	  new?	  

J	  Stewart	  



Progress	  to	  CD-‐0	  

•  CD-‐0	  was	  signed	  by	  Brinkman	  (Head	  of	  the	  
office	  of	  science)	  

•  Energy	  Systems	  AcquisiEon	  Advisory	  Board	  
(ESAAB)	  will	  meet	  soon.	  (Dec	  29th	  	  Jan	  9th??)	  
– The	  ESAAB	  advises	  the	  Secretarial	  AcquisiEon	  
ExecuEve	  (SAE)	  who	  is	  the	  Deputy	  Secretary	  for	  
the	  DOE	  Dr.	  Steven	  Koonin	  

– One	  box	  under	  Steven	  Chu	  
•  DOE	  NSF	  face-‐to-‐face	  meeEng	  on	  Jan27th	  



Joint	  oversight	  Group	  JOG	  

•  The	  JOG	  is	  the	  inter	  agency	  commiTee	  
responsible	  for	  coordinaEon	  between	  the	  NSF	  
and	  DOE	  
– The	  JOG	  will	  start	  meeEng	  bi-‐weekly	  with	  the	  DOE	  
project	  and	  DUSEL	  
•  If	  there	  are	  issues	  related	  to	  NSF-‐DOE	  coordinaEon	  or	  
DUSEL-‐LBNE	  coordinaEon	  please	  let	  me	  know.	  

–  	  OrganizaEon	  Policy	  
•  NSF	  will	  steward	  a	  facility	  
•  DOE	  will	  steward	  the	  LBNE	  experiment	  



Funding	  

•  CD-‐0	  to	  CD1	  funding	  
– $24M	  DOE	  LBNE	  

– ~$2M	  NSF	  S4	  Water	  Cerenkov	  
– South	  Dakota	  
– S3	  for	  civil	  

•  Project	  Engineering	  and	  Design	  (PED)	  funding	  
in	  FY11	  is	  $12M	  	  



LBNE/WCD	  Management	  

•  Working	  on	  new	  contracts	  
•  Working	  on	  defining	  the	  methodology	  for	  cost	  
esEmaEng	  

•  Need	  labor	  categories	  
•  WCD	  will	  iniEally	  use	  ATLAS	  cost	  esEmaEng	  
tools	  



Detector	  Design	  

•  Drad	  for	  proposal	  for	  an	  ultra-‐pure	  water	  
system	  is	  available	  

•  Contract	  is	  placed	  for	  an	  A&E	  company	  to	  
work	  on	  vessel	  design.	  

•  Next	  step	  –	  Requirements	  documents	  




